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Meeting Minutes
Valley Asphalt Site, Moraine, Ohio
(South Dayton Dump & Landfill)

Meeting May 1, 2013 Meeting Time: 3:00 pm - 3:40 pm
Date:
Attendees: X Arp, Jeff (BMI) X Sherrard, John (Dynamac)

X Crago, Dan (Valley) [X] Renninger, Steve (USEPA, Region 5)
[] Patterson, Leslie (USEPA, Region 5)

X Guest: Coleman, Dawn (BMI)

[ ] Guest:

Facilitator: X] Katherine Beach, Bowser Morner, Inc. (BMI)

Discussions

1. Work Plan-

a. Work Plan received by USEPA; under review. Stev e and John will
red-line, add comments and return back to Valley and Bowser by
end of week.

b. Extension for submittal of complete Work Plan ap proved for May
15, 2013.

c. Work Plan should address the following issues:

i. In lieu of Access Agreement, include language in dicating
USEPA and its representatives are authorized to access the
Site.

ii. Include IA and SS sampling during Performance S ampling.

iii. Provide detail in Performance Sampling section (§4.4).

iv. Clearly define “intrinsically safe” in the Miti gation Plan (§4.0).

v. Detail each proposed mitigation system and probe locations
(§4.0 and Appendix x ).

vi. Include item in Project Schedule (§7.0) for dem olition
activities (within x days).

2. Mitigation Database Summary Review-
a. Update status, as appropriate, in “Comments” col umn.
b. Add new column for items Discussed During Weekly Meetings;
update after each meeting, as appropriate.

3. Standard Conference Day/Time-
a. Weekly teleconferences will be held each Thursda y at 3:00 pm.
b. Beach has sent standing invitation to meeting.
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c. Beach will send reminder email every Wednesday, including
updated Mitigation Summary Database.

d. Beach will take Minutes each meeting.

e. Beach will distribute Minutes from each meeting the next working
day.

f. Beach will modify the Mitigation Summary Databas e and forward to
Sherrard by COB each Tuesday.

4. Other-

a. Sherrard forwarded report “Summary of Results fr om 2012 Vapor
Intrusion Study”, Oct. 12, 2012 (thank you!).

b. QAPP Level Il will be required.

c. During demolition activities, there is no need t o purposefully break
up the slab (which will be left in place).

d. Beach to send email (copy all) to Leslie Patters on asking whether
there are restrictions in coring into the landfill (restrictions on who
may core into the landfill or restrictions on coring into the landfill).

e. Valley’s sister company is a demolition company and will be doing
the demolition. Valley wants to move forward with demolition;
moving through proper channels addressing possible ACMs, lead
paint, etc.

f. Sherrard and Crago had building-specific comment s that will be
included in the next draft of the Mitigation Database Summary.

Action ltems

1. USEPA to complete Work Plan review; send back to Valley. Due 5/3/13.

2. Valley to respond to Work Plan comments. Due 5/ 15/13.

3. Valley (Beach) to update Mitigation Summary Data base, send to Sherrod.
Due 5/7/13.

4. Valley (Beach) query L. Patterson i.e.: restrict ions of coring into landfill.

Thank you for attending and being prepared. Please let me know if these
minutes contain inaccuracies or misstatements.



